
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:50 PM
Run date

Time

Reviewer: Ghafghazi, Ben 28-Aug-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 070 Date: 31-Jul-2009 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 961

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Chuck called in sick.
·Mehran, Ben, and I toured the job this morning
·Met with John McEwen and his foreman regarding class-one finish. MCM whip blasted WB exterior
girders between abutment A23L and pier 22.
·The exterior girder class-one finish look good with the exception to few rock pockets yet to be addressed
by MCM.
·I met with John later on in the morning to discuss rock pocket in span 17 at the bottom of the girder in the
south bays MCM is chipping all unsound concrete.
·I asked Matt about the status of the transit .Matt doesn’t remember where he placed it.
·MCM sub casted 260 LF of barrier rail on the WB north side. MCM sub started at 5:00 am today. They
have another 60 LF to reach pier 17-north side and will start on south side next week.
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